COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2020

ESTI MATE SUMVARY 09: 11: 33
CONTI D: C22481 ESTI MATE NO. 0001 PROG SPEC YR 2005
PON: 22481-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIME ALLOW 68 WORK DAYS
US50B PUEBLO (MP 318) STR K- 18- BZ & K- 18- BY PERCENT TIME:  14.71 ORI G TI ME ALLOW 68 WORK DAYS

PRQIECT NO NH0504- 908
US50B PUEBLO (MP 318) STR K-18-BZ & K-18-BY

NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO

CONTRACTOR:
TEZAK HEAVY EQUI PVMENT CO., | NC. PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 08/20/2020
205 Tunnel Drive DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 14/ 2020
DATE AWARDED 07/23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/20/ 2020 DATE ACCEPTED
CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 08/ 20/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 682, 000. 01 PARTI Cl PATI NG $ 138, 465. 94 $ 138, 465. 94
AWARD PRQIECT AM: $ 570, 845. 95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 20. 30% TOTAL EARNI NGS 138, 465. 94 138, 465. 94
FUNDS AVAI LABLE: $ 543, 534. 07 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 138, 465. 94 138, 465. 94
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,679.55 -3, 679.55

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 134, 786. 39 134, 786. 39

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 134, 786. 39 134, 786. 39

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 173;1,77;38.735 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00027

0015

203- 00000

0020

203- 00060

0025

203- 01500

0030

203- 01550

0035

203- 01594

0040

206- 00000

0045

206- 00200

0050

207- 00205

0055 207-00210

C22481 COLORADO DEPARTMENT OF TRANSPORTATI ON
22481-BI D
NHO0504- 908 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON UNITS
UNI T PRI CE
*Cl earing and G ubbing 1. 000
LS
23, 754. 03000
Renoval of Riprap 312. 000
Sy
13. 76000
Uncl assi fied Excavation 370. 000
CcY
22. 42000
Enbanknment Material (Conplete In Place) 763. 000
cYy
26.11000
Bl adi ng 40. 000
HOUR
226. 58000
Dozi ng 40. 000
HOUR
206. 98000
Conbi nati on Loader 30. 000
HOUR
109. 96000
Structure Excavation 868. 000
cY
22.42000
Structure Backfill (O ass 2) 54. 000
cY
37.57000
Topsoi | 832. 000
cY
20. 78000
St ockpi |l e Topsoi l 832. 000
CcY

14. 40000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
312. 000
312. 000

0. 000
190. 000
190. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
105. 000
105. 000
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ESTI MATE RUN 09/ 25/ 2020

23,754

4,293

4,259

1,512.

03

80

.00

.00

.00

.00

.00

.00

.00

00

09:11:33

AMOUNT

23,754

4,293

4,259

1, 512.

03

12

80

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

208- 00400

0110 212-00006

C22481
22481-BID
NHO0504- 908
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Wat er Control

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 180. 000
LF
3. 68000
2.000
EACH
1, 225. 23000
1. 000
EACH
1, 488. 32000
1. 000
EACH
1, 377. 85000
30. 000
HOUR
63. 45000
30. 000
HOUR
106. 95000
10. 000
HOUR
154. 10000
10. 000
HOUR
138. 04000
30. 000
DAY
142. 40000
1. 000
LS
39, 849. 11000
1. 500
ACRE

1, 630. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
820. 000
820. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 700
0. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 25/ 2020

3,017

2,450

1,488

1,377

142.

27,894

60

46

32

85

.00

.00

.00

.00

38

.00

09:11: 33

AMOUNT

3,017

2,450

1, 488

1,377

142.

27, 894

60

46

32

85

.00

.00

.00

.00

40

38

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00002

213- 00061

216- 00201

420- 00102

501- 00200

506- 00412

507- 00350

607-01000

607-11525

621- 00200

ROADWAY

C22481 COLORADO DEPARTMENT OF TRANSPORTATI ON
22481-BI D
NHO504- 908 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 1.300
ACRE
6, 225. 00000
*Mul chi ng (Weed Free Hay) 1. 300
ACRE
746. 60000
*Mul ch Tacki fier 279. 000
LB
3. 45000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 778.000
Cl ass
Sy
2.21000
Geotextile (Erosion Control) (Cl ass 1) 365. 000
SY
3. 24000
Steel Sheet Piling (Type II) 1, 337. 000
SF
28. 44000
Soil Riprap (12 Inch) 150. 000
CcY
68. 38000
*Grouted Riprap Slope and Ditch Paving 678. 000
cY
270. 61000
*Fence Barbed Wre with Metal Posts 695. 000
LF
5. 75000
Fence (Plastic) 100. 000
LF
1. 75000
*Haul Road 1. 000
LS

29, 917. 28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 800
0. 800
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ESTI MATE RUN 09/ 25/ 2020

23,933

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

82

09:11: 33

AMOUNT

23,933

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

82



CONTI D: C22481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22481-BI D ESTI MATE RUN 09/ 25/ 2020
PRQJECT: NHO504- 908 ESTI MATE NO 0001 09: 11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 180 2,646.94
14, 705. 24000 0.180 2,646.94
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 15, 814. 33
31, 628. 66000 0. 500 15, 814. 33
0180 626-01114  *Public Information Managenent (Tier |V) 120. 000 0. 000
DAY 31. 000 1,424. 45
45. 95000 31. 000 1, 424. 45
0185 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70130 F/ A Repair City Street 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  657,543.57$ 114,009.50$% 114, 009.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 22,828.92
22,828.92000 1. 000 22,828.92
0200 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
18, 466. 87000 0. 000 0. 00
0205 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 1, 627.52
813. 76000 2.000 1, 627.52

CAT 0400 CURRENT AMT $ 24,456. 44 $ 24,456.44 $ 24, 456. 44

PROJECT TOTAL CURRENT AMI $ 682, 000.01 $ 138,465.94$% 138, 465.94



